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REVISED OPERABLE UNIT (OU) 2 RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) 
FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI) SCHEDULE - 
SGS-440-96 

Action: Review and approval 

The attached proposed OU 2 RFI/RI schedule is being submitted to Department of Energy 
(DOE) for review and approval. This pioposed schedule is in response to two letters dated 
July 20 (07871 and 07563) addressing the concerns of the submittal date for the Draft 
final Phase I I  RFI/RI report. 
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Pursuant to our meeting on August 4, 1994, a reduction in scope has been made to the 
schedule to achieve the RFI/RI report delivery date that was requested by DOE. The reduced 
scope is being deferred until after the RFI/RI report is submitted. The following 
assumptions have been made to the OU 2 RFVRI schedule in order for EGBG to satisfy the 
Draft final submittal date of January 31, 1995. 
result in the need to modify the deliverable dates. 

Deviations from these assumptions will 

Assumpt ions  

Air modeling will be completed for only one on-site receptor. Surface water and 
ground water modeling are not necessary to support the human health pathways 
being assessed for the RFI/RI report. Surface water and ground water modeling 
results will be incorporated into a subsequent deliverable to the RFI/RI report. 

The existing Exposure Assessment Technical Memorandum will not be revised and 
resubmitted. The Colorado Department of Health (CDH) Screen Letter Report will 
include a discussion of the area of concern, identify the reasonable maximum 
exposure scenario and exposure pathways, and select the grid which is associated 
with the highest risk for multiple media. The new deliverable will be a letter 
report including both the Exposure Assessment Technical Memorandum and CDH 
Screen deliverables. 
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Agency comments on the draft Contaminants of Concern (COC) Selection and Toxicity 
Technical Memoranda and the draft final letter report (CDH ScreedExposure 
Assessment) will be reviewed for appropriateness and applicability. Appropriate 
and applicable comments will be addressed in the Human Health Risk Assessment 
(HHRA) of the RFI/RI report. A Final draft of the technical memoranda or letter 
report will not be submitted. 

The HHRA section of the RFI/RI report will assess one area of concern comprised of 
the five source areas in the CDH screen. The future residential exposure scenario 
will be the only exposure scenario quantitatively evaluated in the RFI/RI report. 
Ingestion of surface soils, inhalation of surface soils, external exposure to 
radionuclides in surface soil, direct ingestion of ground water, and volatilization 
from home use of ground water will be the only pathways assessed. 

The Ecological Risk Assessment (ERA) for OU 2 will be included in the Walnut Creek 
(OU 6) and the Woman Creek (OU 5) drainages. The Walnut Creek and Woman 
Creek drainages contain the entire area of OU 2. Therefore, an ERA will not be 
performed for OU 2. 

The RFI/RI report with reduced scope is being developed to satisfy RFI/RI 
requirements. The information generated in this document will not be sufficient for 
commencement of the OU 2 Phase I1 Corrective Measures Study (CMS)/ Feasibility 
Study (FS). 

Subsequent to submittal of the Final RFI/RI report, Human Health Risk Assessments will 
be performed for five sources areas for each of the seven exposure scenarios outlined in 
technical memorandum #5, Draft final Exposure Scenarios Technical Memorandum 
(ESTM), dated January 1993. The latest revision to the ESTM will be used. The risk 
assessments will support the development of the Feasibility Study and will be delivered as 
an addendum to the Final RFI/RI Report. EGBG anticipates additional costs associated with 
the development of an addendum to the RFI/RI report. 
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If you have any questions or require additional information concerning this schedule, please 
contact Pete Laurin at extension 8702. 

Ehkadnental Restoration Program Division 
EG&G Rocky Flats, Inc. 
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Attachment: 
As Stated 

Orig. and 1 cc - J. M. Roberson 

cc: 
M. N. Silverman - DOE, RFFO 
L. W. Smith LL 


